SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 5:00 PM

Contract No.:  04-0120F4

Diary #: 262 Const Calendar Day: 722 Date: 27-May-2014 Tuesday
Inspector Name: Woo, Laraine Title: Transportation Engineer

Inspection Type: Intermittent
Shift Hours: 07:30 AM  04:00 PM Break: 00:30 Over Time:
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Awal, Mohammad Approved Date: 07-Jun-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind/calm, mild

Working Day If no, explain:

Diary:
CCO #356 Tower Cleaning
May 27, 2014

SAS - Tower
Weather: clear, light wind/calm, mild

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1630

ABF labors continued washing/cleaning tower.
LaborsLocationDescription

*Victor HernandezSouth TowerCleaning facade
*Jose Avilla Jr.South TowerCleaning facade
Carlos MontejanoTower 77mCleaning interior
Javier MedinaTower 127mCleaning interior
Danny SchwartzTower 127mCleaning interior
Guillermo LimonTower 127mCleaning interior
Rogelio RodriguezS/W face bCleaning facade
Aurelio RodriguezN/E face bCleaning facade
Luis JimenezTower 77mCleaning interior
Fabiano RodriguezN/E face bCleaning facade
Fermin MedinaS/W face bCleaning facade

* With QA Stuart for inspection after lunch.
Certified Coating:

PaintersLocationDescription

Cory ReeseTower 145 interior/East Tower FacadePaint repair
Cory RobinsonTower 145 interior/East Tower FacadePaint repair

Luis PaniaquaNorth shaft interiorpainting
Abraham VenturaNorth shaft interiorpainting
Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services: (left at 1400)
PaintersLocationDescription
Ernie Solon East Shaft interior 135m+/-painting
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 262  Date: 27-May-2014 Tuesday

Juan VillalobosEast Shaft interior 135m+/-painting
Johnny FagundesEast Shaft interior 135m+/-painting
Anthony RodriguezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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